TCR Program — Application Approval Project #64.1 — July 2005

Riverside Route 91; improve the Green River Interchange and add auxiliary lane and connector
ramp east of the Green River Interchange to northbound Route 71 in Riverside
County

($ X 1,000)

Estimated Project Cost: $24,511 TCRP Funds Approved to Date: $590

TCRP Funds — Sub-Project: $590 Phase(s) Approved.: All

TCRP Funds for Project #64: $5,000

Lead Agency: California Department of Implementing Agency: Same

Transportation

TCRP Allocations to Date: $0 for Phase(s): N/A

Advance Approved: $0 for Phase(s): N/A
LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: This project is to relieve
congestion on Route 91 in the area of Green
River Road and Route 71 and improve local
traffic circulation on Green River Road in the
vicinity of Route 91. The overall project has
been segmented into two sub-projects for
implementation:

o Sub-Project #64.1 — Green River Road
Interchange. Replacement of the current

3-lane Green River Road Overcrossing s 415
with a 6-lane overcrossing, modification %r?
of ramps, and local street improvements
at the interchange ¥ b
e Sub-Project #64.2 — Construction of S-M;
eastbound Route 91 auxiliary lane and AT
the eastbound 91 to northbound 71 -
connector ramp.
Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 4/01 12/03 $1,639
2 PS&E 1/02 1/05 $1,537
3 Right-of-Way Acquisition 12/03 12/04 $198
4 Construction 3/05 8/06 $21,137
Total: $24,511
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
STIP-IIP State Committed $1,639 $1,5637 $145 $2,232 $5,553
Proposed
TEA 21 Federal Committed $53 $4,364 $4,417
Proposed
Trans Uniform |Local Committed $14,541 $14,541
Mitigation Fee Proposed
Totals: |_Committed $1,639 $1,5637 $198 $21,137 $24,511
Proposed
Totals: $1,639 $1,537 $198 $21,137 $24,511
Additional TCRP Funds Available ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $590 $590

Proposed
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Prior TCRP Action:

Original application was approved on June 13, 2002 (TA-02-09) for $5,000,000 for all Phases.

STIP Amendment 02S-072, approved June 26, 2003, rescheduled STIP-IIP and STIP-RIP construction
funds from FY 2003/04 to FY 2004/05.

The funding plan was updated based on STIP Amendment 02S-097, approved August 14, 2003.

An application amendment was approved August 14, 2003 (TAA-03-09) to update the project schedule
and funding plan. A concurrent STIP Amendment (02S-097) was approved to replace TCRP funds with
STIP-IIP funds. The programming of STIP-IIP funds enabled TCRP funds to be available as future
funding for the auxiliary lane on eastbound Route 91 and the Route 91/71 connector ramp project (to be
included in a future application for Project #64.2).

The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.

The funding plan was updated based on STIP Amendment 04S-066, approved July 14, 2005.

Status of Conditions: The condition set forth in Resolution TAA-03-09 for the approval of STIP Amendment

02S-097 has been met. The CTC adopted the STIP Amendment on August 14, 2003.

The following condition was set forth under Resolution TA-02-09 and remains in effect:

Allocation of capital funds contingent upon CTC review of the final Environmental Document and approval for
future consideration of funding.

Discussion/lssues: Project is fully funded using STIP, Federal, and Local funds.




